STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 10/25/2010  Page 1 of 1
TO: Pete Siegenthaler, Prin TE / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 122 SUPPLEMENT#:  ( | Category Code: CHPT CONTINGENCY BALANCE (incl. this change)  $9,962,800.00
COST: $164,172_00 INCREASE DECREASE [] HEADQUARTERS APPROVAL REQUIRED? D YES NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES D NO
v $0'00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Longitudinal Shear Plates CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- s ) © Thi i Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: Time Adj. This Change: Time Adjustments: (including this change) CCOQ(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 4

THIS CHANGE ORDER PROVIDES FOR:

At PP112 to PP128.3 changing the Type 11 stiffener to the “A” (deck) plate connection weld from a fillet weld to a Complete
Joint Penetration (CJP) weld. At the transition to a Type 2 Longitudinal Shear Plate near PP111 to PP128.7, changing the
Type 2 Longitudinal Shear Plate to the “D” (soffit) Plate connection weld from a fillet weld to a CJP weld.

During the shop drawing review process the Designers of Record (TYLin) and the Department determined that some fillet
welds need to be changed to CJP welds along OBG Lifts 12, 13, and 14, to accommodate high stresses in this region.

For this change, the Contractor will be paid the agreed upon lump sum of $164,172.00, which can be financed from the
contingency fund. A detailed cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Gary Pursell (Resident Engineer), Peter Siegenthaler (Principal TE), Rich Foley (HQ
Oversight), Ken Terpstra (Project Manager), Wenyi Long (Design Oversight), and Lina Ellis (Structure Maintenance).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  Res. Eng., Gary Pursell, Sup. TE  Date 10/30/09 THIS REQUEST TOTAL TO DATE

i : , ITEMS $0.00 $0.00
Bridge Engineer: Struct Rep, Rick Morrow, Sup TE  Date 10/30/09 —_—r $0.00 $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E.  Date  8/5/10 | AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 11/3/09 | ADJUSTMENT $164,172.00 $164,172.00
FHWA Rep.: HQ, Rich Foley Date 10/30/09 | TOTAL $164,172.00 $164,172.00

: FEDERAL PARTICIPATION
Environmental: Date
: : - [[] PARTICIPATING [] PARTICIPATING IN PART NONE
Other (specify): PCE; Peleslegenthalen Prin TE  Date 10/20/00 [ ] NON-PARTICIPATING (MAINTENANCE) [JNON-PARTICIPATING
Oth ify): int, Li i
e Stric, Walih, Ui Bl Date  @ln0 FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
Wistrict FrerAppravel By: Date [_Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issus. Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident E’ngineiz's Signature: Date
o #
A\ 4 - S 2 /s
. A /74/1,. 7 (,u € M// i
e :

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



